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Construction Activities

Decker Island

* The top few feet of Decker Island is being excavated and transported to Bradford.
Contractor is adding water to the material at Bradford to aid in compaction.

* Contractor is able to load material onto barge in approximately 5-6 hours.

* The material barge has a draft of approximately 12 feet thus is limited to high
tides to push the barge to the Bradford via Three Mile Slough.

Bradford Island

* Contractor has off-loaded 5 barges to date. Each barge has a capacity of
approximately 3000 cy of material.

* Contractor has completed placing material at the levee toe from approximately
Sta. 152+00 to 158+00.

* Contractor is able to off-load material in approximately 8 hours.

» Contractor continues to ramp up off-loading operations. At present, the
contractor is off loading one barge a day. Contractor anticipates ramping up
operations to off load two barges every other day

Jersey Island
* No construction activities planned until mid November.

Van Sickle Island

* No construction activities planned until spring 2004.



